

Other Departments Deliverables Breakdown/ Timeline



PHASE 1

MARKETING KICKOFF & BRAND LOCK (Within next 3 days)

Required Inputs (ABSOLUTE MINIMUM)

From Marketing

- Final Event Name
- Tagline / Theme
- Core Message Pillars
- Target Audience Definition
- Tone of Voice for Innovation and Robot Fight

From Leadership/Marketing

- Event objectives
- Success metrics (registrations, attendance)

Design Outputs

- Event visual identity
- Brand kit (logo usage, colors, typography)
- Key art / hero visual
- Innovation vs Robot Fight visual distinction
- Messaging hierarchy (headlines vs subtext)

No venue info required

Sell the event early → finalize logistics later → lock production last

Please note the timelines attached are primarily for the Inputs, the outputs will be delivered within 2-5 days of gaining inputs

PHASE 1

WEBSITE & REGISTRATION ASSETS (Within next 1 week)

Required Inputs

From Marketing

- Long event description
- Short event description
- CTA copy (Register, Join, Compete)
- Event URL / registration platform

From Robotics / Event Opr. Team

- High-level competition overview (NOT final rules)
- Categories (Innovation / Fight)
- Eligibility summary

Design Outputs

- Website hero banner
- Website section visuals
- Registration page graphics
- Website icon set
- FAQ layout design

PHASE 1

SOCIAL MEDIA CAMPAIGN ASSETS (Within next 1 week)

Required Inputs

From Social Media Team

- Platform list
- Post formats (static, carousel, reel)
- Content calendar
- Hashtags

From Marketing

- Campaign messaging
- Promo phases (launch, reminder, final call)

Design Outputs

- Announcement posts
- Countdown templates
- Call-for-Teams graphics
- Robot Fight hype visuals
- Innovation Challenge promo visuals
- Animated social assets (if any)

Marketing goes live during or after here

PHASE 1

CONTENT EXPANSION & PARTICIPANT MATERIALS (Within next 2 weeks)

Required Inputs

From Robotics / Tech Team

- Draft rules
- Draft judging criteria
- Draft robot specs

From Marketing

- Educational copy

Design Outputs

- Rules infographics
- “How it Works” visuals
- Robot class diagrams
- Innovation judging explainer graphics
- Shareable educational posts

Content may update later — design stays

PHASE 2&3

EVENT EXPERIENCE DESIGN (Within next 3 weeks)

Required Inputs

From Event Ops

- Draft venue layout
- Draft stage sizes
- Draft event schedule

From Sponsorship

- Sponsor logo packs
- Preliminary placement needs

Design Outputs

- Stage visual concepts
- Arena visual concepts
- Screen layout templates
- Wayfinding system concept
- Sponsor integration mockups

Still concept-level

PHASE 2&3

FINAL EVENT PRODUCTION DESIGN (Within next 3 weeks)

Required Inputs

From Event Ops

- Final measurements
- Final run of show
- Safety requirements

From Robotics

- Final rules & match format

Design Outputs

- Print-ready banners & signage
- Arena branding
- Stage screen visuals
- Scoreboards & timers
- Certificates & awards

Production lock

PHASE 2&3

EVENT DAY & POST-EVENT (Within next 4 weeks)

Required Inputs

- Final team list
- Match results
- Winner names

Design Outputs

- Live social assets
- Winner announcement graphics
- Thank-you posts
- Event recap visuals
- Press kit updates

STRATEGIC ADVANTAGE OF THIS STRUCTURE

Marketing launches weeks earlier

Registrations open sooner

Sponsors see visibility early

Design team stays productive

Fewer rushed designs at the end

THANK YOU

2.0